
Department of Energy 
Idaho Operations Office 
1955 Freemont Avenue 

Idaho Falls, Idaho 83415 
August 26, 2005 

Mr. Nicholas Ceto, INL Project Manager 
EPA Region 10 
309 Bradley Landing, Suite 115 
Richland, WA 99352 

Mr. Daryl F. Koch, FFNCO Manager 
Waste Management and Remediation Division 
Idaho Department of Environmental Quality 
14 10 North Hilton 
Boise, Idaho 83706-1255 

SUBJECT: Request for Extension of Schedule to Treat Mercury-Contaminated Soil and for Use of 
Staging, Storage, Sizing and Treatment Facility (SSSTF) Soil Staging Pile at the INL CERCLA 
Disposal Facility (ICDF) (FMDP-RFDP-05-08 1) 

Dear Mr. Ceto and Mr. Koch: 

This letter is DOE’S request for a 6-month extension of the period of usage for the staging pile of 
mercury-contaminated soils at the Staging, Storage, Sizing and Treatment Facility (SSSTF). The 
staging pile was first populated with this soil on September 15,2003, so the two-year active time period 
will expire on September 15,2005. An extension is requested through March 15,2006. 

This extension is required due to the unforeseen difficulties bringing the SSSTF on line and the 
productivity of treatment operations. The facility experienced an abnormal amount of construction and 
startup difficulties that delayed its initial operations more than a year, commencing in July 2005. As a 
new facility, we can anticipate fiuther difficulties during initial operations. Also, the treatment process 
has proven to be less efficient than anticipated, reducing ow productivity by 30% to 50% from what was 
expected. We are presently perfecting the treatment recipe to increase our productivity. Therefore, the 
treatment of the mercury-contaminated soils will take significantly longer than anticipated. 

With the current four-day-per-week schedule and using the best production rate achieved thus far, the 
expected completion date for treatment of the mercury-contaminated soils would be February 28,2006. 
However, to account for unforeseeable events such as potential weather delays, equipment breakdowns, 
and other unforeseeable events, we request a full 6-month extension to March 15,2006. 
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If you have questions or need additional information, please contact me at (208) 526-5793 or 
jensennr@id.doe. gov. 

/ dolan R. Jensen, FFNCO Project Manager 
Idaho Cleanup Project 

cc: D. Einan, EPA Region X, 309 Bradley Landing, Suite 115, Richland, WA 99352 
T. Livieratos, Idaho Department of Environmental Quality, 1410 N. Hilton, Boise, ID 83706 
Mike Spomer, Idaho Department of Environmental Quality, 1410 N. Hilton, Boise, ID 83706 



UFC: 6102.RFDP.3.13 
FMDP-RFDP-05-081 

EXTERNAL bcc DISTRIBUTION: 

ARDC, CWI, MS 3940 
A. Rodgers, CWI, MS 4201 
J. Shnonds, CWI, MS 4142 
P. Gibson, CWI, MS 4142 
M. Heileson, CWI MS 4142 

ID DISTRIBUTION: 

M. Verwolf (EM/ER), MS 4149 
J. Cooper (INTEC), MS 1154 

M. Ayers, DOE-ID, MS 1154 
A. Kraupp, MS 1226 

S. Van Camp, DOE-ID, MS 1214 

CONCURRENCE: 

RECORD NOTES: 

1. This letter requests an extension of schedule to treat mercury contaminated soil and for use of the 

2. N J&f prepared this letter. 

3. This le erlmemo closes OATS item 12568. 

SSSTF soil staging pile at the INL CERCLA Disposal Facility (ICDF). Both EPA and DEQ have 
agreed o this extension in principle and know this request is coming. 

4. The attached correspondence has no relation to the Naval Nuclear Propulsion Program. Naval 
Reactors concurrence is not required. 


